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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Rapidly Installed Fluid Transfer System (RIFTS)

PURPOSE OF MODIFICATION:  Incorporate additional effort and provide incremental funding

PREVIOUS NEGOTIATED CONTRACT VALUE: $4,651,499.00

NEGOTIATED VALUE THIS ACTION: $1,018,442.00

TOTAL NEGOTIATED CONTRACT VALUE: $5,669,941.00

PREVIOUS OBLIGATED CONTRACT AMOUNT: $4,651,499.00

OBLIGATED AMOUNT THIS ACTION: $590,000.00

TOTAL OBLIGATED CONTRACT AMOUNT: $5,241,499.00

1. This is a bilateral modification.

2.  The purpose of this modification P00001 is to incorporate and incrementally fund a requirement to investigate and develop a High-

Pressure Conduit for the RIFTS.

3.  The attached paragraphs C.2.6 through C.2.6.e are hereby incorporated at a total negotiated amount of $1,018,442.00.

4.  As a result of the above, the negotiated cost is increased by $974,800.00 from $4,452,900.00 to $5,427,700.00; the negotiated fee is

increased by $43,642.00 from $198,599.00 to $242,241.00; the total negotiated cost is increased by $1,018,442.00 from $4,651,499.00 to

$5,669,941.00.

5.  As a result of the above, CLIN 000103 is established in the amount of $590,000.00.

6.  As a result, the contract obligation is increased by $590,000.00 from $4,651,499.00 to $5,241,499.00.

7.  As a result of the above, the attached clause B.3 "Funding Schedule" is incorporated.

8.  As a result of the above, the attached clause B.4 "Funding-Limitation of Cost/Funds" is incorporated.

9.  As a result of the above, and in accordance with the contractor's request, clause H.18 Government Furnished Property, is hereby

incorporated.

10.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 001 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          RIFTS                                                       1          LO                    $      5,669,941.00              _____                                                                                         __________________

              NOUN: RIFTS TECHNOLOGY DEMONSTRATOR

              SECURITY CLASS: Unclassified

Contractor shall furnish all the supplies and

services to accomplish the task specified in

Section C Scope of Work.

Estimated Cost: $5,427,700.00

Fixed Fee:      $  242,241.00                _____________

Total Cost:     $5,669,941.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-AUG-2005

                            $     5,669,941.00

000101        RIFTS              _____

              NOUN: RIFTS

              PRON: E132C259EH    PRON AMD: 03    ACRN: AA

              AMS CD: 643804K4100

              (AMOUNT:  $  2,000,000.00)

000102        RIFTS              _____

              NOUN: RIFTS

              PRON: E132C260EH    PRON AMD: 03    ACRN: AB

              AMS CD: 654804L4100

              (AMOUNT:  $  2,651,499.00)

000103        RIFTS              _____

              NOUN: RIFTS-HIGH PRESSURE TEST
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              PRON: P146R0112T    PRON AMD: 01    ACRN: AC

              AMS CD: 654804L4100

              (AMOUNT:  $  590,000.00)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.3  Funding Schedule

B.3.1  The Government shall provide funds under this contract covering the estimated cost and fee hereof on an incremental basis as

provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that

the incremental amounts are sufficient for the performance of work in each of the cited periods. The Government may, at its discretion,

allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this

contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe

that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required

in that fiscal year, the Government shall be so notified.

B.3.2 Funding Schedule

Performance Period Amount

FY03 - Award through December 2003 $5,241,499.00

FY04 - March 2004 through Completion $  428,442.00

B.3.3  Funds Allotted. The amount of funds currently allotted to this contract is $5,241,499.00.

                                               *** END OF NARRATIVE B 003 ***

B.4  Funding-Limitation of Cost/Funds:

B.4.1  This contract was fully funded when it was awarded.  With the incorporation of additional scope of work via modification P00001,

the contract became incrementally funded with respect to the effort added to Section C by this modification P00001.

B.4.2  While this contract is incrementally funded, FAR 52.232-20 "Limitation of Cost" shall apply.

B.4.3  While the contract is fully funded, FAR 52.232-22 "Limitation of Funds" shall apply.

                                               *** END OF NARRATIVE B 004 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.2.6  Develop High-Pressure Conduit.

C.2.6.a  The contractor shall investigate and develop a High-Pressure Conduit.  The contractor shall conduct all the necessary research

and testing to develop a conduit with working pressure of 750 psi and with a burst pressure of 2250 psi.  Except for these pressure

requirements, the high-pressure conduit shall meet all other requirements stated in paragraphs 3.3.1.1 and 3.3.1.1.1 of the performance

specification.

C.2.6.b  The contractor shall develop a separate Test Plan that, when performed, will demonstrate whether the high-pressure conduit can

meet all of the requirements stated in paragraphs 3.3.1.1 and 3.3.1.1.1 of the performance specification, with a working pressure of 750

psi and with a burst pressure of 2250 psi.  The contractor shall submit this test plan to the COR within 60 days after award of

modification P00001.  The COR will review this test plan and provide comments within 5 working days after receipt.  The contractor shall

test the high-pressure conduit IAW this test plan.  Additionally, the Contractor Testing of the integrated RIFTS TDM, required by

paragraph C.2.3.2 shall apply.

C.2.6.c  The contractor shall select up to five (5) vendors from whom to obtain High-Pressure Conduit samples; each of these vendors

shall have the ability to provide production quantities of its high-pressure conduit if selected for approval.  The contractor shall

obtain three 20-foot sections (each section may be approximate but the three sections must total a minimum of 60 feet), and one (1) 1/4-

mile section from each.  The contractor shall test the samples from these vendors in accordance with the test plan described in C.2.6.b,

above.  Based on the test results, the contractor shall select for approval up to two (2) vendors that best demonstrate the capability

to produce High-Pressure Conduit meeting all the required performance specifications.  In the event none of the High-Pressure Conduit

samples meet all the performance specifications, the contractor shall notify the COR and provide the advantages and disadvantages of the

two most highly rated vendor samples.

C.2.6.d  The requirements of paragraph C.2.2.1.7, Critical Design Review, apply to this section C.2.6.

C.2.6.e  TACOM will provide one IDPS pumping unit and one 6-inch IDPS gate valve, no later than 29 February 2004, to support the high-

pressure conduit development and effort.

                                               *** END OF NARRATIVE C 006 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

000103  P146R0112T             AC       2        $               0.00  $         590,000.00            $         590,000.00

        654804L4100                   4ZCP21

                                                                           _________________

                                                         NET CHANGE    $         590,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   42040000041C1C09P654804255Y  S20113                W56HZV           $         590,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         590,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       4,651,499.00              $         590,000.00              $       5,241,499.00
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Name of Offeror or Contractor:
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.18  Government Furnished Property (GFP):

The Government will provide the following item(s) to the contractor as Government furnished property:

Quantity________ Noun____ NSN___

One each IDPS pumping unit (800 gpm pump) 4320-01-441-1086

One each IDPS gate valve (6-inch) 4820-01-288-4639

                                               *** END OF NARRATIVE H 001 ***
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SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 ADDED   52.232-22        LIMITATION OF FUNDS                                                       APR/1984
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